
 
Consolidated Work Plan 

Navajo Abandoned Mine Lands Program (NAML) 
MSCA 

RP 
Fiscal Year: 2018  

Modification 3 

Reporting Milestones:  

 Midyear Performance Report - Due: 9/30/2018 
 Draft Final Report – Due: 07/28/2018 
 Final Report – Due: 10/31/18  

 
Key Staff                                         

Name  Title  Projected Cost of Full 
Time Equivalent for 
Grant Duration 

Assignments 

Madeline Roanhorse Department Manager – 
WR AML 

See detailed budgets 
(attached)  
 
 

Supervises Window Rock 
Admin staff. 
Provide planning and 
direction; Review, work 
plans, grants, budget and 
signature authority, 
department management, 
monitor MSCA Grant, 
provide direction; 
implement policies and 
procedures, personnel 
management, develop 
annual AUM goals, 
attend meetings.  Liaison 
with Federal, State and, 
Navajo Nation Offices. 

Marietta Jensen 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

Program & Project 
Specialist- WR AML 

See detailed budgets 
(attached)  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

Oversee grants 
management at Window 
Rock level by working 
with NNOMB, NNOOC, 
and Personnel Dept. 
Provide direction and 
guidance on finance, 
contracts, records and 
property.  Prepare 
budgets, tracking, 
management, invoices, 
FMIS tracking and grants 
monitoring.  Coordinate 
with Administrative 
offices – OOC, OMB, 
Personnel, and DNR.  
Attend meetings and 



possible field visits.  
Maintain files. 

Rose M. Grey Program Manager II - 
Shiprock AML 

See detailed budgets 
(attached)  
 

Supervise, coordinate and 
oversee daily operation of 
Shiprock field office; 
Perform technical support 
to Department Manger III 
(Madeline Roanhorse) by 
completing grant 
applications, researching 
project milestones, 
drafting reports, 
reviewing documents, 
applying policies, and 
plans where applicable.  
Provide Technical and 
Administrative reviews, 
make technical and 
administrative 
recommendation. Assist 
with Public Relations and 
Trainings.  Attend field 
visit as needed, assist 
with required grant 
compliances/visits and 
meetings. 

Melvin H. Yazzie Principal Mining Engineer See detailed budgets 
(attached)  
 
 

Plan and coordinate all 
technical AUM assistance 
needed by US/Navajo 
EPA and appropriate 
stakeholders/PRP’s.  
Advise Civil Engineers 
on field work related 
activities.  Attend all 
technical and project 
meetings, including 
community impact 
meetings.  Assist with 
various AUM site 
assessments.  Coordinate 
short and long term 
strategic plans. 

Gilbert Dayzie Civil Engineer - Shiprock 
AML 

See detailed budgets 
(attached)  
 
 

Conduct site visits, 
provide engineering & 
technical reviews, info of 
past reclamation work on 
AUM sites and assist with 
design ideas. Attend 
project meetings & 
trainings. Provide 
engineering reviews, 
recommendations, cost 
estimates, public relations 



	

 
support and prepare 
reports. 

Anselm John 
(Not part of 
the cost for 
the extension, 
already 
covered under 
the existing 
grant March 
2017 grant 
modification) 

Engineering Technician 
Shiprock AML 

See detailed budgets 
(attached)  
 
 

Provide technical support 
to Civil Engineers. 
Construction monitoring, 
drafting/mapping. 

Bertha Matchers Administrative Assistant - 
Shiprock AML 

See detailed budgets 
(attached)  
 
 

Provide administrative 
support by doing travel 
arrangements, timesheets, 
budget monitoring, 
procurement, project 
files, personnel, and grant 
meetings and mail runs.  
Provide administrative 
support with NN 
Administration offices – 
OOC, OMB, Personnel, 
and DNR. 

Ray Tsingine Program Manager II - 
Tuba City AML 

See detailed budgets 
(attached)  
 

Supervise, coordinate and 
oversee daily operation of 
Tuba City field office; 
Perform technical and 
provide support to 
Department Manger III 
by completing grant 
applications, researching 
project milestones, 
drafting reports, 
reviewing documents 
applying policies and 
plans where applicable.  
Provide administrative 
reviews, conduct and 
recommendations.  Assist 
with Public Relations and 
Trainings.  Attend field 
visit as needed, assist 
with required grant 
compliances/visits and 
meetings. 

Ernest Grayeyes Civil Engineer - Tuba City 
AML 

See detailed budgets 
(attached)  
 
 

Conduct site visits, 
provide engineering & 
technical reviews, info of 
past reclamation work on 
AUM sites and assist with 
design ideas. Attend 



project meetings & 
trainings Provide 
engineering reviews, 
recommendations, cost 
estimates, public relations 
support and prepare 
reports. 

Valerie Fowler Administrative Assistant - 
Tuba City AML 

See detailed budgets 
(attached)  
 
 

Provide administrative 
support by doing travel 
arrangements, timesheets, 
budget monitoring, 
procurement, project 
files, personnel, grant 
meetings, and mail runs.  
Provide administrative 
support with NN 
Administration offices – 
OOC, OMB, Personnel, 
and DNR. 

Joni Nofchissey Shiprock AML /UMTRA See detailed budgets 
(attached)  
 
 

Assist with all AUM 
information gathering, 
initiate QAPP 
development, set up basic 
CERCLA requirement.  
NECR, Tronox.  Provide 
reviews from an 
environmental 
perspective. 

Cameron Corley Environmental Specialist – 
SR AML 

See detailed budgets 
(attached)  
 
 

Assist with all AUM 
information gathering, 
initiate QAPP 
development, set up basic 
CERCLA requirement.  
Provide reviews from an 
environmental 
Perspective. 

Ophelia Yazzie Administrative 
Assistant/WR AML 

See detailed budgets 
(attached)  
 
 

Provide administrative 
support to three AML 
offices, assist with 
financial 
documents/tracking, 
records and property 
management.  Provide 
customer services. 

Kayla Bia Office Specialist – WR 
AML 

See detailed budgets 
(attached) 
 
 

Provide administrative 
support by doing travel 
vouchers, timesheets, 
procurement tracking, 
documentation, project 
files and meetings. 

Cortasha Upshaw Senior Public Information 
Officer 

See detailed budgets 
(attached) 
 

Provide Public Relations 
(PR) assistance on AUM 
activities, report writing, 



	

 
 attend site visits and 

meetings, assist with PR 
events/booths, 
information 
dissemination, provide 
communication assistance 
between stakeholders.  
Documentation via 
photographs/videos and 
press releases. 

. 
 

 

 Progress Toward Outputs/Outcomes 
(cumulative by quarter) 

Deliverables  & 
Commitments 

Funding 
Amount 

A. Planning and Project Management  
Reporting   
Development of weekly, 
monthly, quarterly, and end-
of-year (EOY) reports.  
Madeline Roanhorse 
Rose Grey 
Raymond Tsingine 
Marietta Jensen 
Melvin H. Yazzie 
Gilbert Dayzie 
Ernest Greyeyes 
 

Staff to provide draft reports for 
summarization and complete consolidated 
Semi-Annual Progress Report (SAPR) and 
Annual Progress/EOY Report (APR). 

Consolidated SAPR 
and APR. 
 
This will be NAML 
Standard reporting. 
Similar to OSM-51 
closeout or annual 
report. 

 
 

Administrative Support - 
Administer grant and 
general management. 
Marietta Jensen 
Bertha Matchers 
Valerie Fowler 
Ophelia Yazzie 
Kayla Bia 

  
Routine office task report for all grants 
budget reports describing mid-year and 
EOY drawdowns, burn rate analysis to be 
included in SAPR and APR. 

Consolidated SAPR 
and APR, including 
budget reports.  

 

Project Development and 
Program Capacity Building. 
Rose Grey 
Raymond Tsingine 
Melvin H. Yazzie 
Gilbert Dayzie 
Ernest Greyeyes 
Cameron Corley 
Cortasha Upshaw 

Program will revise and Navajo Nation 
wide AUM QAPP to the best of their 
ability. Parts requiring NNEPA and other 
agency review and input will be flagged as 
needing additional review and input by 
Navajo agencies. NNAML PO will notify 
the NNEPA PO of areas requiring further 
input.   

EPA and NNAML. 
Produce sections and 
outlines for 
Nationwide AUM 
QAPP.  

 
 

 

Program Management  



EPA Requirements – 
NNAML Workplan and 
budget development  
Madeline Roanhorse 
Melvin H. Yazzie 
Gilbert Dayzie 
Ernest Greyeyes 
Rose Grey 
Ray Tsingine 
Marietta Jensen 
Valerie Fowler 
Bertha Matchers 
Cortasha Upshaw 

Communicate with EPA PO, RPMs, EPA 
management verbally and in writing to 
inform grant workplan elements.  
 
Perform all EPA required administrative 
tasks needed to track, spend, and report 
grant activities. 

Grant application 
 
Final EPA workplan 
 
Final EPA Budget 
 

 

Navajo Nation Requirements 
– NNAML Workplan and 
budget development  
 
Madeline Roanhorse 
 
Marietta Jensen 
Rose Grey 
Raymond Tsingine 
Melvin H. Yazzie 
Cortasha Upshaw 

Communicate with NNOMB, NNDOJ, 
NNOPVP, NNOOC, NNEPA, and other 
Navajo Agencies verbally and in writing to 
ensure the grant is in place, spent, and 
billed consistent with EPA terms and 
conditions.  

164 package 
 
Navajo detailed 
budgets 
 
NNOMB, NNOOC, 
USEPA post award 
documentation and 
billing 

 

Updates to the Division of 
Natural Resources 
Madeline Roanhorse 
Marietta Jensen 
Rose Grey 
Raymond Tsingine 
Melvin H. Yazzie 

Ensure that quarterly reports are updated on 
the progress of the AUM partnership and be 
available to answer questions. 

Reports and meetings  
 
 
 
 
 

 

Training and Meetings  
Meetings with US EPA and 
NNEPA (quarterly and 
other). Attend Navajo 
Nation council meetings, 
and other meetings in 
support of and relevant to 
work plan activities. 
Madeline Roanhorse 
Rose Grey 
Raymond Tsingine 
Marietta Jensen 
Gilbert Dayzie 
Ernest Greyeyes 
Cortasha Upshaw 

Summarize the following information for 
each meeting:  1) Date and location (if 
applicable); 2) Purpose; and 3) AML 
participants. 
Attend the Quarterly USEPA Stakeholders 
meetings and other meetings both on and 
off-reservation. 
 
 

 

Summary of meetings 
attendance and costs to 
be included in relevant 
reports. 
 
EPA  Quarterly/Tronox 
Meetings 
 
Other relavant EPA 
meeting upon request 

 
 
 

Training attendance. 
 
Marietta Jensen 
Rose Grey 
Melvin H. Yazzie 

Summarize the following information for 
each training:  1) Date and location (if 
applicable); 2) Purpose; and 3) AML 
participants.       

Summary of meeting, 
attendance, schedule 
and costs of attendance.  
 

 
 



	

 
Gilbert Dayzie 
Raymond Tsingine 
Ernest Greyeyes 
Cameron Corley 
 

Staff training attendance shall be included 
in relevant reports once a year.   

EPA Tribal Conference 
(RTOC) 
 
Radiation Assessment 
and Remediation, 
Theory and Operation 
of Rad. Instruments; 
EPA Training  
 
Remedial Project 
Managers Conference; 
 
Waste Management 
Symposium 
 
Navajo EPA GAP 
Conference,  
 
MARSSIM 101 
 
 
8 hour HazWOPER 
refresher 
 
Waste Management 
(WM) Symposium 
 
StormCON 
 
Environmental 
Awareness Bootcamp 
 
Grants Management 
Training 
 
(See Appendix A for 
more detail) 

Training attendance. 
Madeline Roanhorse 
Marietta Jensen 
Rose Grey 
Melvin H. Yazzie 
Gilbert Dayzie 
Anselm John 
Bertha Matchers 
Raymond Tsingine 
Ernest Greyeyes 
Valerie Fowler 
Joni Nofchissey 
Ophelia Yazzie 
Kayla Bia 
Cortasha Upshaw 

Work within the Team AUM framework to 
coordinate AUM cleanup efforts with 
USEPA and Navajo Nation. Summarize 
the following information for each 
meeting:  1) Date and location (if 
applicable); 2) Purpose; and 3) AML 
participants.       

Two 2-day 
workshops/site visits to 
take place on the Navajo 
Nation twice a year.  
Team AUM related 
 
First year grant year 
only one meeting and 
thereafter  meeting to be 
done quarterly 

 

 



Cameron Corley 
    

 

Space, Equipment, Contracting  
Mesa 5 venthole and shaft Follow Navajo Nation 

procedures to procure 
contractors to seal venthole 
and shaft on Mesa 5.  
 
 
 

Deliverable:  Procurement 
and planning documents  
 

 
 

Cove Air Monitoring  Follow Navajo Nation 
procedures to coordinate 
with NTUA on the 
installation of concrete pads 
for air monitoring. 

Deliverable:  Procurement 
and planning documents  
 

 

Health Physicists Follow Navajo Nation 
procedures to procure a 
contract health physicist to 
assist with QAPP, Health 
and Safety, and radiological 
program development. 
 
Consultant to assist with 
H.P. Equipment, AML / NN 
QAPP development and 
implement training for staff. 

Summary document 
reporting on work 
performed by health 
physicists.  

 

Equipment Maintenance  
 
Marietta Jensen 
Rose Grey 
Raymond Tsingine 
Melvin H. Yazzie 
Valerie Fowler 
Bertha Matchers 

Maintain purchase 
equipment  

Provide invoices, receipts 
for maintenance and 
repairs   

 
 
 

AML AUM Database Support (ongoing) Enter into a contract with a 
data management provider to 
maintain, organize, and 
disseminate  past and current 
NNAML data upon request. 
Will assist with maintaining 
data records relavant to EPA 
work. Will maintain data 
base and records for Team 
AUM. 

Deliverable:  Procurement 
and planning documents  
 
Data provided upon 
request 
 

 

Create a GIS layer of all AML pre and post 
design drawings showing AUMs before and after 
reclamation work was performed. 
Lidar analysis, incorporate new technology for 
as-builts. 
Melvin H. Yazzie 
Gilbert Dayzie 

Submit a proposal to get 
AML design drawings in 
GIS. 
 
Provide an orientation to 
USEPA on Navajo AML 
GIS  

Create GIS layer and 
distribute to EPA and 
Navajo EPA. 
 
Incorporate a Lidar layer. 

 
 
 



	

 
Ernest Greyeyes 
Joni Nofchissey 
Anselm Johns 
Rose Grey 

Database content. 
 
Already funded, maybe 
delete in this section.   Or no 
changes. 
 
 

 

General Support Applicable to all Sites or Navajo Nationwide Coordination  
 
Act as a technical expert to EPA and NNEPA, 
and provide comments on project execution or 
documents impacting project execution.  Share 
relevant information about AML work at the 
mines, including historic documents. 
 
Rose Grey 
Raymond Tsingine 
Melvin H. Yazzie 
Gilbert Dayzie 
Ernest Greyeyes 
Cameron Corley 

Written comments, emails, 
participation in calls and meetings. 
Submission of deliverables upon 
request (i.e. technical 
memorandums, reports, figures, 
etc...).  

To be determined 
by RPM/OSC 
managing the 
project.  
 
 
 
 
 
 

 
 
 

Participate in Five-Year Plan (FYP) 
coordination and reporting. 
 
Madeline Roanhorse 
Marietta Jensen 
Rose Grey 
Raymond Tsingine 
Melvin H. Yazzie 
Gilbert Dayzie 
Ernest Greyeyes 
Cameron Corley 
Cortasha Upshaw 

Review FYP documents, 
participate in meetings, and calls.  

Participate in FYP 
calls and events. 
Comment on FYP 
plan deliverables.  

 
 
 

Assist with interpreting and applying previously 
collected AML data to project objectives. 
 
Rose Grey 
Raymond Tsingine 
Melvin H. Yazzie 
Gilbert Dayzie 
Ernest Greyeyes 
Cameron Corley 

Be available to discuss previous 
AML work.  

Deliverables may 
include call 
participation, 
emails, reports, 
and interaction 
with stakeholders 
and contractors 
executing 
RES/Removal 
work.  

 
 

Conduct site visits and tours to observe and 
report onsite and offsite conditions upon 
request. 
 
Melvin H. Yazzie 
Gilbert Dayzie 
Ernest Greyeyes 

Conduct visual inspection of mines 
of interest to EPA and NEPA. 

Provide 
email/written 
summary of site 
visit/inspection. 
 

 
 
 



Joni Nofchissey 
Cameron Corley 
Cortasha Upshaw 
Maintenance and inspection of interim 
repositories. 
 
Melvin H. Yazzie 
Gilbert Dayzie 
Ernest Greyeyes 
Cameron Corley 

Inspect and maintain AUMs or 
AUM interim repositories upon 
request. 

Inspection report.  
Draft maintenance 
plan and schedule. 

 

Support and advise EPA on Navajo small-
business outreach.   
 
Madeline Roanhorse 
Marietta Jensen 
Rose Grey 
Raymond Tsingine 
Melvin H. Yazzie 
Gilbert Dayzie 
Ernest Greyeyes 
Cortasha Upshaw 
 

Provide information on how AML 
goes about selecting Navajo 
owned businesses for projects. Be 
available to participate in meetings 
where small business outreach is 
the topic.  
 
Help put EPA in touch with other 
Navajo agencies that can assist 
with the goal of hiring Navajo 
owned and local businesses.  
 
Work with PRPs/Trustee to assist 
with their local hiring strategy. 
 

Attend meetings 
and provide 
relevant 
information to 
increase Navajo 
business 
participation in 
EPA projects. 

 
 
 

Produce and disseminate AUM safety/risk 
mitigation material for children and young 
adults. 
 
Marietta Jensen 
Rose Grey 
Melvin H. Yazzie 
Gilbert Dayzie 
Raymond Tsingine 
Ernest Greyeyes 
Valerie Fowler 
Marsha Johns 
Cameron Corley 
Cortasha Upshaw 
Kayla Bia 

 
Submit a proposal for material to 
be disseminated to children and 
young adults; costs estimate for 
producing and distributing such 
material should be included. 

Submit proposal 
for radiation and 
AUM safety 
material for 
children/teenagers. 
 
 
 
Get Partners 
involved to assist 
– IHS, Dine 
College, DOE, 
etc… for approval. 

 
 
 

    
 

 

Mine Name  SSID  EPA 
RPM/OSC 
& NAML Staff  

 Work to be performed – Deliverables and 
Tasks by project 

Estimated 
Funding 
Amount  

NECR 09PM EPA: Sara 
Jacobs 
 
NN AML: 
Rose Grey 

1) AML will review and comment on the following 
sections of the 95% design document: 
 
95% Design Sections Proposed for AML Review 

 



	

 
Melvin H. 
Yazzie 
Gilbert Dayzie 
Cameron 
Corley 

Appendix B: Early Work and Construction Support 
Facilities 
Appendix D:  Haul Roads 
Appendix E: Management of Contaminated Storm 
Water during Constriction 
Appendix J: Technical Specifications (including 
those below) 
      Division 02 – Sitework (See page 3-2 of 
Appendix J) 
      02000 Control of Dust 
      02120 Road, Staging, and Parking Area 
Maintenance 
      02160 Sediment and Erosion Control 
      02200 Earthwork 
Appendix M: Traffic Safety and Security Plan 
Drawings:  Review of drawings related to relevant 
design sections. 
 
2) AML will spend time reviewing the 30% design 
as needed to better help and prepare for 
commenting on the 95% design.  
 
3) AML will submit after trip reports for any field 
visit associated with this site. After trip reports (1 
paragraph – 2pages max) should be provided for 
documentation. 
 
 
4) AML staff will participate in weekly calls.  
 
5) AML staff AML can participate in  trips 
associated with this site during the POP. These 
trips may include NECR site visits, or in-person 
meetings to go over design documents.   
 
 

Quivera 
Mine Site 

09QM EPA: Mark 
Ripperda/Jacob 
Phipps 
 
NN AML: 
Rose Grey 
Melvin H. 
Yazzie 
Gilbert Dayzie 
Cameron 
Corley 

1) Most work scoped for AML at Quivira assumes  
the draft EE/CA has been shared with the Navajo 
Nation.  
 
2) Provide written comments on the draft EE/CA 
document and appendices.  
 
3) Tip visits and off-site meeting.  These trips may 
include participation in internal Navajo Nation 
meetings to coordinate a response to the draft 
EE/CA or to attend meetings with R9 and/or R6 
related to the EE/CA. After trip reports ( 1 
paragraph –  2pages max) should be provided for 
documentation.  
 
4) NNAML participation  in any calls if needed.  

 
$ 



 
 

Mariano 
Lake 

09TA EPA: Mark 
Ripperda/Jacob 
Phipps 
 
NNAML: 
Rose Grey 
Melvin H. 
Yazzie 
Gilbert Dayzie 
Cameron 
Corley 

1) Review and comment on a draft EE/CA and any 
documents that support the “Data Gaps” effort  
 
2) NNAML participation in any calls if needed.  
 
3) Site visits and community involvement. AML is 
encouraged to combine trips when possible and 
split charges for the visits if possible.  
 

 

Mac #1 and 
#2; Black 
Jack #1 and 
#2 

A954 EPA: Mark 
Ripperda, 
Jacob Phipps 
 
NN AML: 
Rose Grey 
Melvin H. 
Yazzie 
Gilbert Dayzie 
Cameron 
Corley 

Generally AML will  perform field oversight of 
Homestake and their contractor as they assess 
physical hazards and propose a plan to address 
these hazards 
 
Review and comment on Site  documents. 
 
Trips and site visits in support of RSEs and 
physical hazards removal work at the Mac and 
Blackjack mines 
 

 

Ruby Mines    
NN AML: 
Rose Grey 
Melvin H. 
Yazzie 
Gilbert Dayzie 
Cameron 
Corley 

Participation in calls 
  
Site Visits  
 
Review and comment on documents associated 
with the  RSEs. 

 

Skyline 
 
 
 

09SY EPA: Ken 
Rhames, Jason 
Musante 
 
NN AML: 
Melvin H. 
Yazzie 
Gilbert Dayzie 
Cameron 
Corley 

Site Inspections, Technical recommendations, 
Public Relations; Post-Removal Site Control for 
Skyline (09SYTA00) Repository Cap, work 
includes: AML to take lead for planning, 
engineering, cost estimating, bidding, awarding, 
and construct. 
 

 
 

TRONOX – 
RSEs 

 EPA: 
Chip Poalinelli  
 
NN AML: 
Rose Grey 
Melvin H. 
Yazzie 
Gilbert Dayzie 
Cameron 
Corley 
Joni Tallbull 

Help support the project by providing relavant 
AML historic documents such as contracting 
records, technical specifications, as-builts, ad any 
other documents that will help support the intent 
and scope of the road-building and RSE efforts.  
 
Be onsite as needed to help support EPA and EPA 
contractors with road construction, investigation, 
tribal ecological knowledge, field decisions.  
 

 
 



	

 
Cortasha 
Upshaw 

Provide support for and assist with youth/student 
and Dine college participation upon request.  
 
Prepare the contracting and RFP documents for 
sealing the Mesa V venthole shaft and entrance in 
coordination with the RPM.  
 
Travel and participate in Chapter level, Navajo 
Nation level,  Region 9, and Tronox Team (R6/R9, 
New Mexico, and Navajo Nation) meetings upon 
request.  
 
 
 

TRONOX – 
Watershed 
Assessment  

 EPA: Gaelle 
Glickfield  
 
NN AML: 
Rose M. Grey 
Melvin H. 
Yazzie 
Gilbert Dayzie 
Joni 
Nofchissey 
Cameron 
Corley 

Help support the project by providing relavant 
AML historic documents such as contracting 
records, technical specifications, as-builts, ad any 
other documents that will help support the intent 
and scope of the road-building and RSE efforts. 
 
Provide support for and assist with youth/student 
and Dine college participation upon request.  
 
Be onsite as needed to help support EPA and EPA 
contractors with all tasks associated with the Cove 
Watershed. 
 
Review and comment on the Cove Watershed 
Assessment report.  
 
Review, comment on, and help inform the scope, 
intent, and logistics of any proposed time-critical 
removal action associated with protecting the 
watershed. This includes helping to propose and/or 
evaluate proposed methods for  mine waste source 
control, erosion control. Communication on these 
methods will be done in coordination with 
NNEPA, EPA, and EPA contractors. Produce a 1 – 
5 page deliverable on preliminary suggestions by 
the end of this POP.  
 
Review and comment on the Crop and Irrigation 
Study.  
 
Map the borehole locations in GIS. 
 
Work with EPA on a plan to groundtruth borehole 
locations once mapped. If contracting is needed, 
AML will prepare all documents necessary to go 
out for RFP for the borehole groundtruthing effort.  
 

 
 



Review and comment on the Cove Conceptual Site 
Model report.  
 
 
 Air Study: in coordination with EPA and EPA 
ERT, AML with prepare contract and documents 
necessary to accomplish the following by the end 
of the POP 
1.  Construction of pads and fencing at each air 
monitoring sampling location. 
2.  Contracting with NTUA to split power at each 
sampling location. 
3.  Contracting with an electrician for any 
remaining work after to connect after NTUA has 
split power. 
 
AML will provide any other assistance needed to 
support the air study effort.   

Cove 
Transfer 
Station  

09XL EPA: Chip 
Poalinelli 
 
NN AML: 
Rose M. Grey 
Melvin H. 
Yazzie 
Gilbert Dayzie 
Cameron 
Corley 
Cortasha 
Upshaw 

Post removal site control   

EPNG  A901 EPA:  Sona 
Chilingaryan  
 
NN AML:  
Ray Tsingine 
Rose M. Grey 
Ernest 
Greyeyes 
Valerie Fowler 
Melvin H. 
Yazzie 
Cameron 
Corley 

Survey EPNG sites and document any need for 
reclamation.  
 
Site visits and site related travel  
 
After trip reports 
 
Review and comment on documents associated 
with possible time-critical action and the start of 
EPNG RSEs. 

 

EnPro AUMs A902 EPA: Sona 
Chilangaryan 
 
NN AML: 
Raymond 
Tsingine 
Ernest 
Greyeyes 
Melvin H. 
Yazzie 

Survey EnPro sites and document any need for 
reclamation. Phone call participation 
  
Site visits and site related travel  
 
After trip reports 
 
Review and comment on documents associated 
with possible time-critical action and the start of 
EnPro RSEs. 

 
 



	

 
Valerie Fowler 

Section 9 
Lease  

A946 EPA:  
 
NN AML: 
Raymond 
Tsingine 
Ernest 
Greyeyes 
Melvin H. 
Yazzie 
Valerie Fowler 

No work for this funding period. Will revisit need 
for NNAML involvement next POP.  

 
 

 


